

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Nalgonda District – PMGSY Phase VII – “Providing BT to the road from Bhongiri –Jagdevepur PWD Road at 20/40 Km to Gopalpur” - Accord Revised Administrative Sanction for an amount of Rs.248.00 Lakhs – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 408

Dated: 18-03-2011
Read the following:-

- 1) G.O.Rt.No.1317,PR&RD(Progs.II)Dept. dt. 29.08.2008
- 2) From the ENC(PR),PMGSY,Hyd.Lr.No.W12/DEE1/PMGSY/ Ph.VII /NLG/2008/09 dt..16.4.2010
- 3) From the ENC(PR),PMGSY,Hyd.Lr.No.W12/ DEE1V/PMGSY/ Ph.VII -1324/NLG/2008/09 dt..11.6.2010.
- 4) From the ENC(PR),PMGSY,Hyd.Lr.No.W12/ DEE1V/PMGSY/ Ph.VII -1324/NLG/2008/09 dt..4.11.2010 and 24-12-10.

<<>>

ORDER:

In the reference first read above, orders were issued for according Original Administrative Sanction for an amount of Rs.217.92 lakhs in respect of the work “Providing BT to the road from Bhongiri – Jagdevepur PWD Road @ 35 Km to Gopalpur (6 KM)” in Nalgonda District under PMGSY Phase VII Programme.

2. In the reference 2nd to 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has informed that the above work was awarded under PMGSY-Phase VII on tender basis to M/s. Sri. M/s .Lalaiah &Co @ 2.07% less than the estimated rates of SSR 2008-2009. It is further reported that the Executive Engineer, PR, Bhongir has reported that the alignment of road passes through hilly region having deep vallies, sheet rock reaches, and tank bed portion, village portion, and wet fields in certain reaches causing increase of carted earth quantities resulting excess of Rs.30.08 lakhs.

3. The ENC (PR), PMGSY, Hyderabad therefore requested the Government to accord Revised Administrative Sanction for an amount of Rs.248.00 lakhs as against the Original Administrative Sanction of Rs.217.92 lakhs for meeting the excess amount of Rs.30.08 lakhs from the savings amount of Rs.101.33 lakhs available within the District in respect of the above said road work under PMGSY Phase VI Programme.

p.t.o.

::2::

4.. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.248.00 lakhs as against the Original Administrative Sanction of Rs.217.92 lakhs in respect road work for "Providing BT to the road from Bhongiri -Jagdevepur PWD Road 20/40 Km to Gopalpur in Nalgonda District under PMGSY Phase VII subject to condition the excess amount of Rs.30.08 lakh shall be met from the funds released by the State Government as State Share under PMGSY Programme.

The amount chargeable is as follows.

OAS cost of above work : Rs .217.92 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY (GOI) : Rs. 217.92 lakh

b) Amount chargeable from State Govt.

Share towards price escalation : Rs. 30.08 lakh

Total RAS required (a+b) : Rs. 248.00 lakh

5. The ENC (PR), PMGSY, Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of the Finance Dept. Vide their U.O.No.5034/83/Expr.PR&RD/11, Dated. 04.03.2011.

7. A copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nalgodna District.
The District Treasury Officer, Nalgona District.
The Accountant General.AP.Hyderabad.
Copy to:
The Finance (EXP.PR&RD) Department.
The OSD to Min(PR),
Sc/sf.

//FORWARDED::BY ORDER//

SECTION OFFICER.